
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/06/2008

ESTIMATE SUMMARY 14:00:39

CONTID: C14654         ESTIMATE NO: 0005 PROG 2005

PCN: 14654-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 @ ST. VRAIN CREEK PERCENT TIME:

PROJECT NO: BR1192-015                    

SH 119 @ ST. VRAIN CREEK

NAME OF ROAD: 119C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 05/25/2008 DATE TIME STARTED 01/07/2008

ONE PLAIN VIEW RD DATE LET 11/29/2007 DATE WORK BEGAN

 DATE AWARDED 12/04/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/17/2007 DATE ACCEPTED

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 01/07/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,198,273.77 PARTICIPATING $ $ 325,702.35

AWARD PROJECT AMT: 2,926,771.59 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.33

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

68.69%

1,001,313.23

325,702.35

325,702.35

325,702.35

$

$

$

$

2,196,960.54

0.00

2,196,960.54

0.00

2,196,960.54

-43,901.57

43,901.57

2,196,960.54

0.00

AMOUNT DUE 2,196,960.54 325,702.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 325,702.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

66.0
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PCN: 14654-BID    ESTIMATE RUN 06/06/2008

PROJECT: BR1192-015                    ESTIMATE NO: 0005 14:00:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

5,248.04000 1.000 5,248.04

201-00000  
 

0010 *TREE TRIMMING 20.000 2.000

HOUR 0.000 0.00

81.34000 2.000 162.68

202-00008  
 

0015 *REMOVAL OF TREE 4.000 4.000

EACH 0.000 0.00

150.00000 4.000 600.00

202-00010  
 

0020 *REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

383.51000 1.000 383.51

202-00019  
 

0025 *REMOVAL OF RIPRAP 187.770 187.770

SY  0.000 0.00

5.67000 187.770 1,064.66

202-00027  
 

0030 *REMOVAL OF PIPE 23.000 21.500

LF  0.000 0.00

15.83000 21.500 340.35

202-00035  
 

0035 *REMOVAL OF ASPHALT MAT 2,300.000 266.670

SY  0.000 0.00

3.01000 266.670 802.68

202-00220  
 

0040 *REMOVAL OF PAVEMENT MARKING 1,004.970 1,004.970

SF  0.000 0.00

1.77000 1,004.970 1,778.80

202-00250  
 

0045 *REMOVAL OF GROUND SIGN 1.000 1.000

EACH 0.000 0.00

71.47000 1.000 71.47

202-00810  
 

0050 *REMOVAL OF FENCE 255.000 158.000

LF  0.000 0.00

2.31000 158.000 364.98

202-01000  
 

0055 *REMOVAL OF GUARDRAIL TYPE 3 991.000 981.000

LF  0.000 0.00

2.02000 981.000 1,981.62

202-01130  
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PCN: 14654-BID    ESTIMATE RUN 06/06/2008

PROJECT: BR1192-015                    ESTIMATE NO: 0005 14:00:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

154.16000 4.000 616.64

202-01300  
 

0065 *UNCLASSIFIED EXCAVATION 1,887.000 1,526.200

CY  239.510 2,292.11

9.57000 1,765.710 16,897.84

203-00000  
 

0070 *PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

89.22000 0.000 0.00

203-01100  
 

0075 *BLADING 61.500 26.000

HOUR 35.500 4,471.23

125.95000 61.500 7,745.93

203-01500  
 

0080 BACKHOE 20.000 0.000

HOUR 0.000 0.00

125.95000 0.000 0.00

203-01510  
 

0085 *DOZING (LANDSCAPING) 20.000 6.500

HOUR 0.000 0.00

125.95000 6.500 818.68

203-01555  
 

0090 *SWEEPING 100.000 43.500

HOUR 0.000 0.00

89.22000 43.500 3,881.07

203-01620  
 

0095 *TOPSOIL 481.000 0.000

CY  316.000 2,499.56

7.91000 316.000 2,499.56

207-00205  
 

0100 *STOCKPILE TOPSOIL 502.000 301.830

CY  200.170 1,583.34

7.91000 502.000 3,970.82

207-00210  
 

0105 *WETLAND TOPSOIL 100.000 0.000

CY  83.000 656.53

7.91000 83.000 656.53

207-00305  
 

0110 *STOCKPILE WETLAND TOPSOIL 129.290 46.290

CY  83.000 656.53

7.91000 129.290 1,022.68

207-00310  
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PCN: 14654-BID    ESTIMATE RUN 06/06/2008

PROJECT: BR1192-015                    ESTIMATE NO: 0005 14:00:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EROSION LOG (12 INCH) 1,700.000 721.000

LF  0.000 0.00

5.05000 721.000 3,641.05

208-00002  
 

0120 *EROSION BALES (WEED FREE) 50.000 35.000

EACH 0.000 0.00

12.11000 35.000 423.85

208-00011  
 

0125 *SILT FENCE 2,000.000 792.000

LF  0.000 0.00

1.26000 792.000 997.92

208-00020  
 

0130 *CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

328.00000 2.000 656.00

208-00045  
 

0135 *STORM DRAIN INLET PROTECTION (TYPE 1) 48.000 0.000

LF  0.000 0.00

40.37000 0.000 0.00

208-00051  
 

0140 *STABILIZED CONSTRUCTION ENTRANCE 3.500 3.500

EACH 0.000 0.00

1,552.21000 3.500 5,432.74

208-00070  
 

0145 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.400 1,714.14

4,285.36000 0.400 1,714.14

208-00100  
 

0150 EROSION CONTROL SUPERVISOR 2,160.000 80.000

HOUR 11.000 277.53

25.23000 91.000 2,295.93

208-00205  
 

0155 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

227.08000 0.000 0.00

210-00810  
 

0160 *SEEDING (NATIVE) 5.000 0.000

ACRE 0.000 0.00

5,046.19000 0.000 0.00

212-00006  
 

0165 *MULCHING (WEED FREE HAY) 5.000 0.000

ACRE 0.000 0.00

454.16000 0.000 0.00

213-00002  
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PCN: 14654-BID    ESTIMATE RUN 06/06/2008

PROJECT: BR1192-015                    ESTIMATE NO: 0005 14:00:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCH TACKIFIER 500.000 0.000

LB  0.000 0.00

2.27000 0.000 0.00

213-00061  
 

0175 *DECIDUOUS TREE (5 GALLON CONTAINER) 4.000 0.000

EACH 0.000 0.00

151.39000 0.000 0.00

214-00205  
 

0180 *BRUSH LAYER CUTTING 100.000 0.000

EACH 100.000 706.00

7.06000 100.000 706.00

214-01010  
 

0185 *SOIL RETENTION BLANKET (SPECIAL) 600.000 0.000

SY  0.000 0.00

3.03000 0.000 0.00

216-00030  
 

0190 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

184.79000 0.000 0.00

217-00020  
 

0195 *AGGREGATE BASE COURSE (CLASS 6) 360.000 0.000

CY  0.000 0.00

18.36000 0.000 0.00

304-06007  
 

0200 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 44.000 0.000

TON 0.000 0.00

100.92000 0.000 0.00

403-00720  
 

0205 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 890.000 0.000

TON 0.000 0.00

50.46000 0.000 0.00

403-33841  
 

0210 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,606.000 168.330

SY  2,122.000 7,808.96

3.68000 2,290.330 8,428.41

420-00100  
 

0215 *GROUTED RIPRAP 224.000 60.670

CY  0.000 0.00

70.39000 60.670 4,270.56

506-00030  
 

0220 *RIPRAP (12 INCH) 1,368.440 1,368.440

CY  0.000 0.00

51.39000 1,368.440 70,324.13

506-00212  
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PCN: 14654-BID    ESTIMATE RUN 06/06/2008

PROJECT: BR1192-015                    ESTIMATE NO: 0005 14:00:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 OUTLET STRUCTURE (SPECIAL) 2.000 0.000

EACH 2.000 6,108.60

3,054.30000 2.000 6,108.60

602-20003  
 

0230 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 302.000 0.000

LF  0.000 0.00

16.15000 0.000 0.00

606-00301  
 

0235 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 660.000 0.000

LF  0.000 0.00

21.19000 0.000 0.00

606-00350  
 

0240 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

857.85000 0.000 0.00

606-01340  
 

0245 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,110.16000 0.000 0.00

606-01370  
 

0250 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

756.93000 0.000 0.00

606-01380  
 

0255 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,936.03000 0.000 0.00

606-01460  
 

0260 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,513.86000 0.000 0.00

606-02005  
 

0265 *END POST 2.000 0.000

EACH 0.000 0.00

184.12000 0.000 0.00

607-00005  
 

0270 *CORNER AND LINE BRACE POST 4.000 0.000

EACH 0.000 0.00

199.75000 0.000 0.00

607-00010  
 

0275 *FENCE BARBED WIRE WITH METAL POSTS 200.000 0.000

LF  0.000 0.00

3.07000 0.000 0.00

607-01000  
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PCN: 14654-BID    ESTIMATE RUN 06/06/2008

PROJECT: BR1192-015                    ESTIMATE NO: 0005 14:00:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FENCE (PLASTIC) 330.000 298.000

LF  0.000 0.00

3.18000 298.000 947.64

607-11525  
 

0285 *FENCE (TEMPORARY) 250.000 125.000

LF  125.000 448.75

3.59000 250.000 897.50

607-11580  
 

0290 *DELINEATOR (TYPE I) 24.000 0.000

EACH 0.000 0.00

15.80000 0.000 0.00

612-00001  
 

0295 *DELINEATOR (TYPE II) 2.000 0.000

EACH 0.000 0.00

16.25000 0.000 0.00

612-00002  
 

0300 *DELINEATOR (TYPE III) 13.000 0.000

EACH 0.000 0.00

16.59000 0.000 0.00

612-00003  
 

0305 *LIGHT STANDARD (TEMPORARY) 7.000 7.000

EACH 0.000 0.00

3,835.10000 7.000 26,845.70

613-50410  
 

0310 *DETOUR CULVERT PIPE 508.000 506.000

LF  0.000 0.00

56.42000 506.000 28,548.52

617-03010  
 

0315 *DETOUR PAVEMENT 1,275.000 765.000

SY  0.000 0.00

33.18000 765.000 25,382.70

621-00450  
 

0320 *CONSTRUCTION SURVEYING 1.000 0.420

L S 0.410 8,420.58

20,537.99000 0.830 17,046.53

625-00000  
 

0325 *MOBILIZATION 1.000 0.968

L S 0.000 0.00

274,000.00000 0.968 265,232.00

626-00000  
 

0330 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

2,297.12000 0.500 1,148.56

626-01000  
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PCN: 14654-BID    ESTIMATE RUN 06/06/2008

PROJECT: BR1192-015                    ESTIMATE NO: 0005 14:00:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PAVEMENT MARKING PAINT 50.880 50.880

GAL 0.000 0.00

40.37000 50.880 2,054.03

627-00001  
 

0340 *EPOXY PAVEMENT MARKING 37.000 0.000

GAL 0.000 0.00

95.88000 0.000 0.00

627-00005  
 

0345 *FLAGGING 1,000.000 126.000

HOUR 18.000 354.24

19.68000 144.000 2,833.92

630-00000  
 

0350 *TRAFFIC CONTROL INSPECTION 73.000 50.000

DAY 23.000 1,508.80

65.60000 73.000 4,788.80

630-00007  
 

0355 *TRAFFIC CONTROL MANAGEMENT 90.000 54.000

DAY 5.000 1,640.00

328.00000 59.000 19,352.00

630-00012  
 

0360 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

1,463.40000 2.000 2,926.80

630-80002  
 

0365 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

302.77000 1.000 302.77

630-80338  
 

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 9.000

EACH 0.000 0.00

65.60000 9.000 590.40

630-80341  
 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 33.500

EACH 0.000 0.00

80.74000 33.500 2,704.79

630-80342  
 

0380 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

4,662.68000 1.000 4,662.68

630-80355  
 

0385 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

504.62000 1.000 504.62

630-80358  
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PCN: 14654-BID    ESTIMATE RUN 06/06/2008

PROJECT: BR1192-015                    ESTIMATE NO: 0005 14:00:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *DRUM CHANNELIZING DEVICE 100.000 44.000

EACH 0.000 0.00

40.37000 44.000 1,776.28

630-80360  
 

0395 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

5,550.81000 1.000 5,550.81

630-80367  
 

0400 CONCRETE BARRIER (TEMPORARY) 1,614.000 807.000

LF  0.000 0.00

10.00000 807.000 8,070.00

630-80370  
 

0405 GLARE SCREEN (TEMPORARY) 1,200.000 511.000

LF  0.000 0.00

10.71000 511.000 5,472.81

630-80378  
 

0410 *TRAFFIC CONE 70.000 35.000

EACH 0.000 0.00

10.09000 35.000 353.15

630-80380  
 

0415 F/A MINOR CONTRACT REVISIONS 125,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0420 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0425 F/A ASPHALT PAVEMENT INCENTIVE 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0430 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0435 F/A ROADWAY SMOOTHNESS INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0440 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14654-BID    ESTIMATE RUN 06/06/2008

PROJECT: BR1192-015                    ESTIMATE NO: 0005 14:00:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A ON-THE-JOB TRAINEE 1,850.000 1,325.000

F A 0.000 0.00

1.00000 1,325.000 1,325.00

700-70023  
 

0450 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0455 F/A PAVEMENT SURFACE COURSE MAINTENANCE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0460 F/A FURNISH 10,000.000 192.500

F A 0.000 0.00

1.00000 192.500 192.50

700-70080  
 

0465 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,000.000 5,148.000

F A 0.000 0.00

1.00000 5,148.000 5,148.00

700-70082  
 

0470 F/A EROSION CONTROL 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $41,146.90 590,566.38CURRENT AMT 1,201,729.09 $$

CAT NO0300 STRUCTURES 

0475 REMOVAL OF STEEL H OR PIPE PILING 321.000 321.000

LF  0.000 0.00

25.00000 321.000 8,025.00

202-00004  
 

0480 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

158,000.00000 1.000 158,000.00

202-00400  
 

0485 *STRUCTURE EXCAVATION 852.000 852.000

CY  0.000 0.00

9.43000 852.000 8,034.36

206-00000  
 

0490 *STRUCTURE BACKFILL (FLOW-FILL) 530.000 190.000

CY  340.000 39,100.00

115.00000 530.000 60,950.00

206-00065  
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PCN: 14654-BID    ESTIMATE RUN 06/06/2008

PROJECT: BR1192-015                    ESTIMATE NO: 0005 14:00:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0495 *STRUCTURE BACKFILL (CLASS 1) 548.000 53.000

CY  495.000 7,959.60

16.08000 548.000 8,811.84

206-00100  
 

0500 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

7,064.66000 1.000 7,064.66

206-01781  
 

0505 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 295.000 0.000

TON 0.000 0.00

50.46000 0.000 0.00

403-33841  
 

0510 *DRILLED CAISSON (30 INCH) 288.000 288.000

LF  0.000 0.00

160.00000 288.000 46,080.00

503-00030  
 

0515 *DRILLED CAISSON (42 INCH) 228.000 228.000

LF  0.000 0.00

390.00000 228.000 88,920.00

503-00042  
 

0520 *SOIL NAIL WALL 446.000 446.000

SF  0.000 0.00

56.93000 446.000 25,390.78

504-06400  
 

0525 STRUCTURAL STEEL 0.000 0.000

LB  0.000 0.00

0.50000 0.000 0.00

509-00000  
 

0530 STRUCTURAL STEEL (GALVANIZED) 5,376.000 5,376.000

LB  0.000 0.00

3.00000 5,376.000 16,128.00

509-00001  
 

0535 *WATERPROOFING (MEMBRANE) 1,818.000 0.000

SY  0.000 0.00

9.17000 0.000 0.00

515-00120  
 

0540 BRIDGE EXPANSION DEVICE (0-4 INCH) 104.000 0.000

LF  104.000 19,709.04

189.51000 104.000 19,709.04

518-01004  
 

0545 *CONCRETE CLASS D (BRIDGE) 745.700 569.300

CY  176.400 66,150.00

375.00000 745.700 279,637.50

601-03040  
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PCN: 14654-BID    ESTIMATE RUN 06/06/2008

PROJECT: BR1192-015                    ESTIMATE NO: 0005 14:00:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0550 CONCRETE CLASS D (WALL) 10.000 9.600

CY  0.000 0.00

600.00000 9.600 5,760.00

601-03050  
 

0555 GROUT (BRIDGE)(SPECIAL) 0.000 0.000

CF  0.000 0.00

200.00000 0.000 0.00

601-06400  
 

0560 PRECAST CONCRETE UNIT 0.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-21010  
 

0565 *REINFORCING STEEL 42,314.960 42,314.960

LB  0.000 0.00

1.01000 42,314.960 42,738.11

602-00000  
 

0570 *REINFORCING STEEL (EPOXY COATED) 167,978.000 126,370.500

LB  41,604.300 42,436.39

1.02000 167,974.800 171,334.30

602-00020  
 

0575 VANE GRATE INLET SPECIAL 2.000 0.000

EACH 2.000 12,551.04

6,275.52000 2.000 12,551.04

604-25000  
 

0580 *BRIDGE RAIL TYPE 10M 643.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

606-11030  
 

0585 *2 INCH ELECTRICAL CONDUIT 326.000 0.000

LF  0.000 0.00

8.07000 0.000 0.00

613-00200  
 

0590 *4 INCH ELECTRICAL CONDUIT 326.000 0.000

LF  0.000 0.00

10.09000 0.000 0.00

613-00400  
 

0595 *ANTI-ICING SYSTEM 1,823.000 0.000

SY  0.000 0.00

161.58000 0.000 0.00

614-86758  
 

0600 *ANTI-ICING BUILDING 1.000 0.000

EACH 1.000 96,649.38

96,649.38000 1.000 96,649.38

614-86759  
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PROJECT: BR1192-015                    ESTIMATE NO: 0005 14:00:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0605 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 12,487.000 12,487.000

SF  0.000 0.00

42.00000 12,487.000 524,454.00

618-01992  
 

CAT 0300 $284,555.45 1,580,238.01CURRENT AMT 1,970,388.53 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0610 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

25,282.51000 1.000 25,282.51

620-00001  
 

0615 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

436.82000 2.000 873.64

620-00020  
 

CAT 0400 $0.00 26,156.15CURRENT AMT 26,156.15 $$

PROJECT TOTAL 325,702.35 $ 2,196,960.54CURRENT AMT 3,198,273.77 $$


